Server Activity Log Sheet

Installation Phase	Task / Activity	Date Carried Out	Planned Duration	Actual Duration	Carried Out By	Comments (Record issues/errors here and what you did you resolve them)	Task Completed ? Yes/No
Initial Setting	For this task, I configured the computer to the English language, time zone and currency. With the keyboard set with the United Kingdom configuration.	10/01/2018	15 minutes	30 minutes	Leandro Baroca	There was an issue with obtaining an install disk, with the initial disc being faulty since it was a “No Boot” CD. The problem was resolved by changing to a different install disc with the ability to start on boot up.	Yes
OS Version	In this task I setup the server with the Windows Server 2008 R2 Standard (Full Installation) Operating system.	10/01/2018	5 minutes	2 minutes	Leandro Baroca	There were no issues or errors with this task carried out.	Yes
Disk Partitions	For the disk partitions, I had to create one partition with 70GB and a second one with 20GB, which then allowed the Operating System to be installed into the 70 GB partition.	10/01/2018	5 minutes	6 minutes	Leandro Baroca	There were no issues or errors with this task carried out.	Yes

Network Settings	**In this task I changed the network settings: Such as the IPv4 settings (set to 192.168.1.1), the IPv4 Subnet Mask (set as 255.255.255.0) and the Primary DNS Server (set as 127.0.0.1).**	**12/01/2018**	**5 minutes**	**3 minutes**	**Leandro Baroca**	**There were no issues or errors with this task carried out.**	**Yes**
Name & Domain Settings	**In this task I set the computer name as "Server01" and the computer description as "Domain Controller"**	**12/01/2018**	**5 minutes**	**2 minutes**	**Leandro Baroca**	**There were no issues or errors with this task carried out.**	**Yes**
Updates	**For this task I set the server to check for updates but letting the administrator choose whether to download or install them.**	**12/01/2018**	**5 minutes**	**2 minutes**	**Leandro Baroca**	**There were no issues or errors with this task carried out.**	**Yes**
Remote Desktop	**For this task I made the server only allow connections from computers which are running the Remote Desktop with Network Level Authentication, making it more secure.**	**12/01/2018**	**5 minutes**	**2 minutes**	**Leandro Baroca**	**There were no issues or errors with this task carried out.**	**Yes**

Firewall Exceptions	**In this task I enabled the Remote Desktop, Remote Event Log Management, Remote Scheduled Tasks Management, Windows Management Instrumentation and Windows Remote Management for both public and private connections.**	**12/01/2018**	**5 minutes**	**3 minutes**	**Leandro Baroca**	**There were no issues or errors with this task carried out.**	**Yes**
Active Directory Domain Services settings	**For this task I turned on the Active Directory Domain Services role. Which I left the "Use Advanced Mode installation" unchecked and checked the "Automatically Correct DNS Problem".** **Then I set the deployment configuration to "new domain in a new forest". Afterwards, I set the FQDN as**	**19/01/2018**	**5 minutes**	**7 minutes**	**Leandro Baroca**	**There were no issues or errors with this task carried out.**	**Yes**

	“compbikes.com”, both forest and domain functional level as “Server 2008” and the directory services restore mode as “P@ssw0rd”.						
DHCP Settings	**In this task I initially set the WINS Server Settings as “WINS is not required for applications on this network”.** **Afterwards, I added a scope named “Machines”, with the starting IP Address as “192.168.1.10” and the ending IP Address as “192.168.1.100”. The Subnet Mask is set at “255.255.255.0” with the default gateway as “192.168.1.254”. The Subnet type is set to “Wired” with the DHCPv6 Stateless Mode disabled.**	**19/01/2018**	**10 minutes**	**6 minutes**	**Leandro Baroca**	**There were no issues or errors with this task carried out.**	**Yes**

OU creation	**For this task, I went to the Active Directory Configuration (with computers tool) and created a configuration for the Organisation Unit (OU).** **Under "DomainXX.contso.com", I created main units called "Employees", "Groups" and "Shared Folder"s. Inside "Employees" I created 5 more units called "Management", "Accounting", "Engineering", "Sales" and "IT".**	**19/01/2018**	**10 minutes**	**8 minutes**	**Leandro Baroca**	**There were no issues or errors with this task carried out.**	**Yes**
Users creation	**For this task I created 8 user accounts using the Active Directory Users and Computers tool, the 8 user accounts were created in each OU units created**	**19/01/2018**	**10 minutes**	**12 minutes**	**Leandro Baroca**	**There were no issues or errors with this task carried out.**	**Yes**

	previously found inside the "Employees" unit. **Each user will have a first name, last name, logon name and a password.** **For the management unit, the users created are: John Scott (jscott), Peter Trek (ptrek), Robyn Hoy (rhoy).** **For the Engineering unit, the users created are: Stephen Canyon (scanyon)** **For the Accounting unit, the users created are: Manuel Orbea (morbea)** **For the sales unit, the users created are: Alison Look (alook)** **For the IT unit, the users created are:**						

	Sam Boardman (sboardman) **For each user, the password is "Password1", with the "user must change password at next logon" unchecked and "Password never expires" as checked.**						
Groups creation	**Afterwards, I created groups in the Active Directory for the users.** **The groups I created consist of: IT (with Sam Boardman added), Management, (with John Scott, Peter Trek and Robyn Hoy added), Sales (with Alison Look added), Accounting (with Manuel Orbea), Engineering (With Stephen Canyon added) and All members (With all**	**19/01/2018**	**10 minutes**	**9 minutes**	**Leandro Baroca**	**There were no issues or errors with this task carried out.**	**Yes**

	the users in this group).						
Folders creation	**For this task I went on the file explorer to create new folders on the D: drive.** **The folders I created are: Management, Sales, Accounting, Engineering and IT.** **For each folder, I set the share permissions for all folders to "Full control".**	**19/01/2018**	**5 minutes**	**6 minutes**	**Leandro Baroca**	**There were no issues or errors with this task carried out.**	**Yes**
Publishing of shared folders	**For this task I used Active Directory Users and the computers tool to create 5 new published shared folders which will be found in the shared folders OU.** **The shared folders I have added are: Management (UNC Path: \\server01\management), Sales (UNC Path:**	**31/01/2018**	**10 minutes**	**11 minutes**	**Leandro Baroca**	**There were no issues or errors with this task carried out.**	**Yes**

	\\server01\sales), Accounting (UNC Path: \\server01\accounting), Engineering (UNC Path \\server01\engineering), IT (UNC Path \\server01\IT).						
WDS Installation	**For this task I used the Server Manager tool so I could turn on the Windows Deployment Services role.** **For the installation of WDS, I checked both the Deployment Server and Transport Server.** **For the WDS Configuration, I set the path as "E:\RemoteInstall".** **With the DHCP Option 60, I checked "Do not listen on port 67" and also checked "Configure**	**31/01/2018**	**10 minutes**	**13 minutes**	**Leandro Baroca**	**There were no issues or errors with this task carried out.**	**Yes**

	DHCP option 60 to PXEClient". **For the PXE Server Initial Settings, I checked "Respond to all (known and unknown) client computers. Also checking "For unknown clients, notify administrator and respond after approval".** **Afterwards, I installed both the "Windows 7 Boot Image" and "Windows 7 Install.wim".**						
Deploy image via WDS	**Lastly, I set up a physical client in order to deploy the operating system and also deploy an ISO image of the operating system.** **I was provided with a switch, that I have previously**	**21/02/2018**	**20 minutes**	**50 minutes**	**Leandro Baroca**	**There were initial struggles in order to carry out this task due to the lack of machines in order to test this task.** **However, after obtaining a machine that functions (which I had to share with another group), there were no further issues or errors with this task carried out.**	**Yes**

	configured, and UTP cables to connect to the server. **I installed Windows 8 on a client using an install DVD. Which I then joined the Windows Client to the "Compbikes" domain, then I logged in using one of the user account that I have created previously (John Scott).**					**Furthermore, the reason that the date is far apart from the rest is due to the half term holidays interfering with the deployment and installation of a Windows Client.**	